COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2020

ESTI MATE SUMVARY 15:17: 58
CONTI D C22528 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22528- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TIME ALLOW 40 WORK DAYS
SH 30 & TOAER RD | MPROVEMENTS PERCENT TIME:  60.00 ORI G TI ME ALLON 40 WORK DAYS
PRQJECT NO. NHPPO30A- 036
SH 30 & TOWER RD | MPROVEMENTS
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE DENVER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 09/ 30/ 2020 DATE TIME STARTED 06/01/2020
160 | NVERNESS DR W STE 110 DATE LET 06/ 13/ 2019 DATE WORK BEGAN 06/ 01/2020
DATE AWARDED 07/ 02/ 2019 DATE TI ME STOPPED 08/05/2020
DATE CONTRACT EXECUTED 07/19/2019 DATE ACCEPTED 08/ 05/ 2020
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/ 01/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 827,504. 10 PARTI Cl PATI NG $ 2,200. 00 $ 0. 00
AWARD PROJECT AMT:  $ 681, 630. 50 NON- PARTI Cl PATI NG 738, 034. 10 26, 953. 70
PERCENT COMPLETE: 89. 459% TOTAL EARNI NGS 740, 234. 10 26, 953. 70
FUNDS AVAI LABLE: $ 87,270.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 740, 234. 10 26, 953. 70
TOTAL CLAI MS: $ 0.00 RETAI NAGE -10, 224. 46 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 730, 009. 64 26, 953. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 730, 009. 64 26, 953. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 953. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22528-BI D ESTI MATE RUN 10/ 12/ 2020
PRQJECT: NHPPO30A- 036 ESTI MATE NO 0002 15:17: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 8. 000 8. 000
EACH 0. 000 0. 00
7.00000 8. 000 56. 00
0010 202-00220 Renoval of Asphalt Mat 1, 134. 000 1, 134. 000
SY 0. 000 0. 00
15. 00000 1, 134. 000 17, 010. 00
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 385. 000 385. 000
Sy 0. 000 0. 00
10. 00000 385. 000 3, 850. 00
0020 202-00250 *Renpval of Pavenent Marking 2,372.000 2,372.500
SF 0. 000 0. 00
2.00000 2,372.500 4,745.00
0025 202-00810 Renoval of Ground Sign 10. 000 10. 000
EACH 0. 000 0. 00
155. 00000 10. 000 1, 550. 00
0030 202-04002 Cl ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0035 202- 04005 Cl ean Val ve Box 2.000 2.000
EACH 0. 000 0. 00
245. 00000 2.000 490. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,706. 000 2,706. 000
cY 0. 000 0. 00
22.00000 2,706. 000 59, 532. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0050 203-00100 Mick Excavation 217. 000 145. 000
cY 72.000 5,328.00
74.00000 217. 000 16, 058. 00
0055 203-01020  Conpaction (AASHTO T 99) 2,993. 000 2,993. 000
cY 0. 000 0. 00

40. 00000 2,993. 000 119, 720. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01597

0065

208- 00008

0070

208- 00035

0075

208- 00103

0080

208- 00106

0085

208- 00107

0090

210- 00815

0095

210- 04010

0100

210- 04050

0105

212- 00006

0110 212-00032

C22528

22528-BID
NHPPO30A- 036

| TEM
DESCRI PTI ON

Pot hol i ng

Erosi on Log Type 2 (12 Inch)

Aggr egat e Bag

Renoval and Disposal of Sedinment (Labor)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Reset Sign Panel

Adj ust

Manhol e

Adj ust Val ve Box

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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15:17:58

AMOUNT
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CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00900

0120

213- 00002

0125

213- 00061

0130

240- 00100

0135

304- 06007

0140

403-33741

0145

403-34771

0150

411- 10255

0155

607-11525

0160

612- 00002

0165 614-00011

C22528

22528-BID
NHPPO30A- 036

| TEM
DESCRI PTI ON

Conpost

Mil ching (Weed Free Hay)

Ml ch Tackifier

Prairie Dog Managenent

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Emul sified Asphal t

(Sl ow Setting)

Fence (Plastic)

Del i neator (Type I1)

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
33.000
cy
26. 00000
0. 499
ACRE
3, 500. 00000
100. 000
LB
5. 00000
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LS
1, 000. 00000
500. 000
cy
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102. 00000
614. 000
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EACH
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26. 000
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21. 00000

QrY TH'S PERI OD
QTY TO DATE
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AMOUNT
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CONTI D: C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22528-BI D ESTI MATE RUN 10/ 12/ 2020
PRQIECT: NHPPO30A- 036 ESTI MATE NO 0002 15:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 Sign Panel (Cass I1) 20. 000 20. 000
SF 0. 000 0. 00
22.00000 20. 000 440. 00
0175 614-00200 Steel Sign Post (U 2) 26. 000 26. 000
LF 0. 000 0. 00
11. 00000 26. 000 286. 00
0180 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 12. 000
Sl i pbase)
LF 0. 000 0. 00
80. 00000 12. 000 960. 00
0185 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
12, 000. 00000 1.000 12, 000. 00
0190 626-00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
111, 000. 00000 1. 000 111, 000. 00
0195 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0200 627-00008 *Modi fi ed Epoxy Pavenent Marking 49. 000 46. 000
GAL 0. 000 0. 00
175. 00000 46. 000 8, 050. 00
0205 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 634. 000 217.000
SF 0. 000 0. 00
17. 00000 217.000 3, 689. 00
0210 627-30323  *Preformed Plastic Pavenment Marking (Wrd-Synbol)(Type 32. 200 32. 200
1) (In
A SF 0. 000 0. 00
22.00000 32. 200 708. 40
0215 627-30329 *Prefornmed Plastic Pavement Marking (Xwal k-Stop Line) 112. 000 112. 000
Type
(Typ SF 0. 000 0. 00
17. 00000 112. 000 1, 904. 00
0220 630-00000 Fl aggi ng 960. 000 248.500
HOUR 7.000 182. 00

26. 00000 255.500 6, 643. 00



CONTI D

ROADWAY

CAT NO0200

0225 630-00003

0230

630- 00007

0235

630- 00012

0240

630- 80336

0245

630- 80341

0250

630- 80342

0255

630- 80343

0260

630- 80355

0265

630- 80358

0270

630- 80360

0275 630-80363

C22528

NHPPO30A- 036

22528-BID

| TEM
DESCRI PTI ON

Uni forned Traffic Control

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 M B) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
150. 00000
40. 000
DAY
100. 00000
40. 000
DAY
300. 00000
4. 000
EACH
60. 00000
29. 000
EACH
55. 00000
29. 000
EACH
65. 00000
4. 000
EACH
75. 00000
2.000
EACH
2, 500. 00000
2.000
EACH
1, 000. 00000
60. 000
EACH
30. 00000
10. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

26. 000
1. 000
27.000

2.000
0. 000
2.000

2.000
0. 000
2.000

20. 000
0. 000
20. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000
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15:17:58

AMOUNT

1,300

8,100

120.

110

1,300

300

5, 000

1,800

.00

00

00

00

00

00

00

00

.00

00

.00



CONTI D: C22528 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22528-BI D ESTI MATE RUN 10/ 12/ 2020
PRQIECT: NHPPO30A- 036 ESTI MATE NO 0002 15:17: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 732. 000 0. 000
LF 732.000 14, 640. 00
20. 00000 732. 000 14, 640. 00
0285 630-80380 Traffic Cone 80. 000 80. 000
EACH 0. 000 0. 00
11. 00000 80. 000 880. 00
0290 630-80393  Stackable Vertical Panels 32. 000 32.000
EACH 0. 000 0. 00
50. 00000 32.000 1, 600. 00
0295 630- 85006 I npact Attenuator (Sand Filled Plastic Barrel) 4. 000 4. 000
(Tenpor ary)
EACH 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00
0300 630-85041 Mobi | e Attenuator 80. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $  825,304.10%$ 26,953.70% 738,034.10
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0325 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2, 200. 00
CAT 0400 CURRENT AMT $ 2,200.00 % 0.00% 2,200.00

PROJECT TOTAL CURRENT AMI $ 827,504.10 % 26,953.70% 740, 234.10



